

Chairman Chris Hann called the Special Meeting of the Hamilton Township Board of Trustees to order at 5:00 p.m.

Members Present: Blackstone yea Armstrong yea Hann yea

Visitors Present: Martin Hafey, Matt Rehfus, Greg Thomas

The purpose of the Special Meeting was to discuss road construction projects in the Township.

Commerce Road / Vause Road Project

- Strawser has construction contract
- Start as early as April 4, 2022
- Maintain traffic both ways
- Struggling with utilities getting moved

317 / Lockbourne Road Project

- Strawser has construction contract
- Start utilities as early as April 4, 2022
- All utilities going underground (estimated completion by June 30th)
- Daily access for Fire/EMS
- Post Office – no access
- Construction starts as early as June 6, 2022
- Road closure up to 60 days (early completion incentive up to 15 days)
- 24" water line relocation includes diagonal cut through intersection NW to SE
- No Fire/EMS access at this 2-week time
- No concurrent closure of Lockbourne Road with 317 project and Rohr Road sewer project

Trucco / Pepper sewer project

- 3 Phases

Phase 1

- Lockbourne Road closure at Lockbourne Road and Rohr Road
- As early as April 2022
- 2-week closure
- Open cut, 20-30 feet deep
- Storm water line going into old quarry reservoir west of Lockbourne Road

Phase 2

- South side of Rohr Road about 200 feet
- Immediately following Phase 1
- Full closure of Rohr Road 3-4 weeks
- Lockbourne Road is now open and stays open

Phase 3

- East bound lane of Rohr Road closing
- West bound lane of Rohr Road only
- Rohr Road widening also included
- Will run concurrent with 317/Lockbourne Road project

(2022-77) ADJOURNMENT

There being no further business at hand, T. Blackstone made a motion to adjourn at 6:20 p.m. G. Armstrong seconded the move and the vote resulted. M/C

Blackstone yea

Armstrong yea

Hann yea

HAMILTON TOWNSHIP BOARD OF TRUSTEES

ATTEST: _____
Fiscal Officer